

Spring Break

Task

Sat 3/16 Mon 3/18 Tues 3/19 Wed 3/20 Thurs 3/21 Fri 3/22 Sat 3/23

Note: This schedule is subject to change.

N-Building								
All N	paint/carpet/wall touch-up	x	x	x	x	x	x	x
All N	general punch list							
All N	signage punch list				x	x	x	
Entrance closed	install walkoff mat		x	x				
Security to 1st floor B	touch up on security desk counter	x	x					
Stairwell A closed	stone/touch up work		x	x	x	x	x	
Stairwell B	fix lights		x					
Reading room	install shades		x	x				
CSDL	Install shades		x	x				
Library	Install shades, lights circulation desk		x	x				
Library	Electrical work in ceiling/shades	x	x	x	x	x	x	x
N-112 A / B	Touch up paint/caulking		x	x				
E-Building								
Innovation Lab	Furniture out/in							
4th floor culinary	build temp barrier		x	x	x	x	x	
4th floor culinary	Intermittent power out		x	x	x			
4th floor culinary	crane pick for HVAC				x			
Parts of E	shut down gas			x				
A-B-C-D-E Buildings								
Power out	lights out test			x	x			
Campus-wide								
WiFi intermittent	Scheduled maintenance	x	x	x	x	x	x	x
Lot 4	Crane for generator		x					